URS

Newmark/Muscoy Conference Call Notes
25 October 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

X Dwayne Deutscher/URS X Kim Hoang/EPA

X DennisBane/URS ] Jackie Lane/EPA

X Matt Dwyer/lURS ] Francisco Arcaute/EPA

X Adam Harvey/URS

X Connie Biedel/URS ] Stacey Aldstadt/SBMWD

X Kit Veldman/URS Corporation O] Bill Bryden/SBMWD
[0 Russell Smith/'SBMWD

XI Tom Perina/CH2M Hill 0 Mark Eise/SBMWD

X Bob Kemmerle/E2 X Terry Tonn/SBMWD
[0 LanaKennerly /SBMWD

| Contract | ssues

=  When Adam gets final technica information on the chlorine piping change requested by
SBMWD (using new booster pump to also supply water to the old chlorine injection
system) a change-order request will be issued to the contractor to generate pricing. A PDF
of the drawing completed by Terry will be sent to Kim (completed by Kit on 10/25/04).

= Adam to copy Kim on the other change-order communications that were sent to Barbara
Merchant (completed by Adam on 10/25/04).

* Funding on WA 15 is okay for now.

| General

» Matt said construction activity is staying on schedule.

» Terry said equipment installation contract was delayed and will open tomorrow, 26
October, at 1:30 p.m.

» Terry said the chlorine system was shutdown the morning of 10/25/04 to perform SBMWD
and contractor pipe modifications.

=  Kimwants Terry to keep Jackie informed of all contractors.

= Mike Lowe sent the finalized sequence of operations out. Dwayne will forward a copy to
Matt, Adam, and Kit (completed by Dwayne on 10/25/04).

| Next Conference Call:

Monday, 1 November; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.coiie minutes contained herein will stand if narected within ten (10)
days of this writing.




